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REVISED PROJECT CONCEPT REPORT 
 

Need and Purpose: The project need arises from undesirable traffic operational conditions 
anticipated to occur with traffic growth and emergency operations along the corridor.  The 

purpose of the proposed project is to meet the need by adding capacity and reduces crash 

frequency and severity and operational characteristics of SR 25 Spur.    SR 25 Spur provides 

access for northeastern Glynn County to I-95 as well as the designated Hurricane Evacuation 

Routes of US 341/US 25, SR 32 and US 82/SR 520.  In addition, SR 25 Spur is identified as part of a 

planned Bicycle Route within Glynn County. 

 

SR 25 Spur was widened to a four lane divided section from I-95 to Cate Road in 2003 as part of 

GDOT Project TSAP-25(89)C1, which was jointly funded by Glynn County and Georgia DOT.  The 

current project proposes the extension of SR 25 Spur from its existing terminus at Cate Road, to 

the intersection of Canal Road/CR 588 and SR 99.   
 
The existing facility is currently functioning adequately (LOS B) with base year traffic volumes.  

The area is anticipated to experience significant growth by the design year of 2036 which would 

result in poor levels of service if the roadway were to remain as an existing two lane facility.   

 
The proposed project was identified and included in the Brunswick Area Transportation Study’s 

(BATS) 1995-2020 Long Range Transportation Plan, which was adopted in October 1997.  The 

Long Range Transportation Plan was subsequently revised and extended in October 2000, and 

again in 2002.  This project is included in the BATS 2008-2011 Transportation Improvement 

Program (TIP#BATS01-02).  In June 2008, the project was listed as the #4 priority of the BATS; the 

first three priorities are Interstate projects that are all currently underway. 

 

 

Project location: Project STP-0000-00(421) is located in Glynn County, just west of I-95.  The 
project entails approximately 2.10 miles of improvements from the end of the existing SR 25 Spur 

near Cate Road, along the Old Cate Road alignment, turning down Canal Road / CR 588 to the 

intersection of SR 99.   
 
Description of the approved concept: The project proposes the extension of the SR 25 Spur 
from its existing terminus near Cate Road, along the Old Cate Road alignment, turning down 

Canal Road / CR 588 to the intersection of SR 99 for a total of 2.10 miles.  The project will also 

include the widening of approximately 0.84 miles of SR 99, 2007’ to the west and 2428’ to the 

east of Canal Road / CR 588.   

 

The proposed construction will provide two, 12’ lanes in each direction divided by a 44’ 

depressed grassed median with 10’ bikeable outside shoulders (6.5’ paved), for the SR 25 Spur 

extension and SR 99 within the above mentioned limits.  All improvements along Spur 25 and SR 

99 to the west of Spur 25 would be constructed within a 200’ right of way corridor.  The 

improvements on SR 99 to the east would be constructed within a 150’ right of way corridor. 
 
PDP Classification: Major      X           Minor__________ 
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Approved Features: 
• SR 99 Improvements: 

The approved concept report, dated 

7/24/04, proposes 4,433 lf (0.84 miles) of 

improvements to SR 99 

• Typical Section: 

The approved concept report, dated 

7/24/04, proposes to extend SR 25 Spur 

with a 44 ft grassed depressed median, 

two-12 ft. travel lanes in each direction 

and 10’ bikeable shoulders outside (6.5’ 

paved and 3.5’ grassed). 

 

Proposed Features: 
• SR 99 Improvements: 

VE Study alternative RD-2 proposes the 

reduction in the amount of 

improvements to SR99 by 500’ to 0.74 

miles. 

• Typical Section: 

The alternative proposes to construct a 

32’ depressed grass median, 11’ inside 

lanes and 12 outside lanes throughout 

the project and 10’ bikeable outside 

shoulders (6.5’ paved and 3.5’ 

grassed). 

 

Reason for Change: 
The changes are necessary to conform to the recommendations for implementation of value 

engineering study alternatives dated March 8, 2010.   

Potential Environmental Impacts of Proposed Revisions: 
Implementation of the proposed alternatives will result in a narrower typical section, thus 

resulting in a reduction of wetland impacts. There are no anticipated environmental effects as a 

result of these revisions. 

 

Have Proposed Revisions been reviewed by Environmental Staff?  Yes (x)     No (  ) 

 

Environmental Responsibilities (studies/documents/permits): 
Glynn County/Thomas & Hutton 
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COST ESTIMATE ADJUSTMENTS

0000421

Construction Cost Estimate:  $7,952,950.99 (Base Estimate)

Engineering and Inspection: $397,647.55 5% (Base Estimate x 5 %)

Construction Contingency: $0.00 0% (Base Estimate x 0 %)

 

Fuel Adjustment   

Diesel $724,783.96 (From attached worksheet)

Unleaded $202,493.27 (From attached worksheet)

Total Fuel Adjustment $927,277.23  

Liquid AC Adjustment (Tack) $90,212.56 (From attached worksheet)

Liquid AC Adjustment (Asphalt) $1,656,000.00 (From attached worksheet)

Total Liquid AC Adjustment (Asphalt) $1,746,212.56 (From attached worksheet)

Construction Total: $11,024,088.33  

Utility Cost Estimate: $80,000.00 Locals

Utility Contingency: $0.00 0% Locals

Utility Total: $80,000.00  

CONSTRUCTION* $11,024,088.33

RIGHT OF WAY $400,800.00 Locals

UTILITIES** $80,000.00 Locals

* Costs contain 5% Engineering and Inspection and 4% Construction Contingencies and Fuel and Liquid AC Adjustments.

** Costs contain 0% contingency.
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